

Initial Project Planning

Date	07 July 2026
Team ID	
Project Name	Smart Lender
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Dataset Collection	USN-1	As a developer, I want to collect the loan prediction dataset for model development.	2	High	Kalyan	04 Jul 2026	04 Jul 2026
Sprint-1	Data Preprocessing	USN-2	As a developer, I want to clean missing values, encode categorical features, and normalize the dataset before training.	3	High	Kalyan	04 Jul 2026	04 Jul 2026
Sprint-2	Machine Learning Model	USN-3	As a developer, I want to train and compare multiple Machine Learning algorithms to select the best prediction model.	5	High	Kalyan	05 Jul 2026	05 Jul 2026
Sprint-2	Model Evaluation	USN-4	As a developer, I want to evaluate the trained models using accuracy and cross-validation metrics.	3	High	Kalyan	05 Jul 2026	05 Jul 2026

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-3	Flask Web Application	USN-5	As a user, I want to enter applicant details through a web application and instantly receive loan eligibility results.	5	High	Kalyan	06 Jul 2026	06 Jul 2026
Sprint-3	Dashboard & EMI Calculator	USN-6	As a user, I want to view prediction statistics and calculate EMI before applying for a loan.	3	Medium	Kalyan	06 Jul 2026	06 Jul 2026
Sprint-4	PDF Report	USN-7	As a user, I want to download a detailed PDF report of my loan prediction results.	2	Medium	Kalyan	07 Jul 2026	07 Jul 2026
Sprint-4	UI Enhancement & Deployment	USN-8	As a developer, I want to improve the user interface and deploy the application on Render for public access.	4	High	Kalyan	07 Jul 2026	07 Jul 2026